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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-93-01-02 Do not use blue ink. Type or print using black ink. 4124/2002

Originator	 Phone
H. E. Bilson, RL
Assistant Manager River Co rridor	 376-6628

Class of Change

[ ] I - Signato ries	 [ X] II - Executive Manager 	 [ ] III - Project Manager

Change Title
Modification of the Tri-Party Agreement M-93 se ries milestones
Complete Final Disposition of all 100 Area Sur lus Production Reactor Buildinns.

Description/Justification of Change

The M-093 milestone se
ries provides the overall framework for disposition of the 100 Area surplus production reactors

and remains a To Be Determined (TBD). Suppo rting M-093 is a se ries of milestones for the inte rim safe storage and
associated activities for 8 of the 9 surplus production reactors. This change aligns the M-093 milestones for reactor
inte rim safe storage with the objective of completion of the 100 Area reactor interim safe storage by 2012.
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EDMC
Continued on	 a es 2 and 3
Impact of Change
Modifies regulato ry requirements governing Hanford response activities. Administrative action required to incorporate
this chanae into Appendix D.

Affected Documents
The T ri-Party Agreement Action Plan — Appendix D, as amended and Hanford site inte

rnal planning, management,
and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work
Plans; Sitewide Systems Enginee

ring Control documents; Project Management Plans; and if appropriate, the site-wide
LDR Report require	 ents).
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Impact of Change

M-093 provides the overall framework for disposition of the 100 Area surplus production reactors. The following existing
milestones were established to support the completion of the surplus reactor interim safe storage:

Milestone DescriRtion Date
M-093-00 Compl teF'	 I Disposition of all 100 Area SurplusProduction Reactor Buildina TBD
M-093-06-TO1 Submit Su	 e' lance and Maintenance Plan for 8 Reactor TBD
M-093-1 0 Submit th105-F reactor surveillance and maintenance Wan for EPA approval 7/31103
M-093- 05-F reactor interim safe store a 9/30/03
M-093-12 Issue 105-DR reactor com etitive Procurementpackage 2/28/0
M-093-14 Initiate neaotiatio	 for the remaininasurplus reactor is os" n schedules 6/30/03
M-093-15 I Comple e o 'ations for the remaining surplus  re or dis osition schedules 12/31/03 
M-093-16-TO 105-DR reactor interim safe storage 9/30/06 
M- 93-17- 01 Comolete 105-D reactorinterim safe store 9130/07
M-093-18-T01 Complete 5-H reactor interim safe store a 9/30/09

19-T01 Comolete 1051109-N reactor interim safe store a de i n 9/30/09
M-093-20-T01 Comolete 105-N reactor interim safe storage TBD
M-093-21-TO1 Complete 105-KW reactor interim safe sto a e TB
M-093- 2-T01 I Com fete105-KE reactor interim safe store a TBD

Relative to the existing milestones the changes will be the deletion of M-093-10, M-093-12 and M-093-21-T01; the
conversion of target milestones to interim milestones and establishing dates for milestones that are currently TBD

Signature of this package will complete Tri-Party Agreement Interim Milestone M-093-14.

Modifications and/or deletions to existing milestones are denoted using the red}ine{sFrikeenl; additions are denoted with
....

The following are the changes associated with the M-093-00 milestone negotiations:

Deletions

The following milestones are deleted:

Milestone Description

Rationale: The submittal and approval of the S&M plans for the reactors placed in interim
M-93-48 safe storage(ISQ. is covered w ithin the definition of thecompletion of the reactorISS. ,gO9+A?993

Rationale: This milestone is no longer valid in that the DR Reactor ISS is currently
M-904? onaoina, This milestone is replaced with Tri-Party Agreement Interim Milestone	 -093-25. R/s9F29e9

Rationale: The completion of KW ISS has been incorporated into the definition for
M-93-2+++ completion of KE ISS. Te9
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Impact of Change (Continued)

Modifications

Modifications and/or deletions to existing milestones are denoted using the redlineOal ikeeeil; additions are denoted withOm

to EPA and Ecology the 105/109-N reactor interim safe storage eemplele design
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